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Attachment 8

PPCD Significant Activities and Events

A meeting was held on January 31, 1991 with COH and EPA to review comments on the
Draft PPCO and to discuss their concerns. COH and EPA comments were extensive (27
pages). At this meeting, COH and EPA stressed that the PPCD must be responsive:to
public concems. It was also acknowledged that the IAG Statement of Work (SOW) was
vague and did not adequately convey their (COH and EPA) requirements for the PPCD.

On February 7, 1991, another meeting was held with COH and EPA in which DOE and
EGAG outlined a revised technical approach and -extensively expanded Scope of Work. A
revised  schedule for submitting a Final PPCD (late July 1391) was discussed and
generally agreed upon. The revised approach and Scope of Work were developed in
response to COH and EPA comments. EPA and CCH both acknowledged the revised
approach and Scope of Work as appropriate.

On February 8, 1991, DOE notified COH and EPA of DOE's intention to issue an interim
PPCD by February 22, 1991 (the 1AG milestone date) and asked for a schedule
extension until April 18, 1991 to submit the Final PPCD. Unfortunately, DOE and EGAG
staff did not convey that alignment on the approach, scope, and schedule had been
achieved at the staff level beiore this letter was sent.

. On February 21, 1891, DOE submitted an Interim PPCD and requested a schedule

extension to July 22, 1991 to implement the revised technical approach and expanded
Scope of Work.

On February 28, 1991, CDH granted DOE's request to submit the Interim PPCO as a
work modification. In the same letter, COH aiso granted DOE's request to submit the
final PPCD on April 18, 1991.

On March 7, 1991, the PPCD working group met and went over the Interim PPCD. CDH
found the cocument to be generally satisfactory with only minor clarification required.
The proposead July 22, 1991 schedule extension was reviewed and agreed upon. The
issue of schedule was closed with DOE promising to prepare a letter detailing the scope of
work thereby justifying the schedule extension.

In a letter dated March 7, 1991, COH formally requested a more complete explanation of

the rationale behind DOE's request for an extension of the schedule to July 22, 1991 for
delivery of the final PPCD.
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